

DrupalCamp London 2013 – Task roadmap

Venue: City University

Date: 1st, 2nd and 3rd March 2013

<p>September</p> <ol style="list-style-type: none">1. Define budget & event costs2. Confirm sponsorship tiers3. Confirm content theme4. 1st draft content for website5. Branding <p>Group meeting: 13th September @ City University</p>	<p>October</p> <ol style="list-style-type: none">1. Start website development2. Confirm content timetable3. Call out for volunteers4. Website development plan & resource <p>Group meeting: 11th October @ City University</p>	<p>November</p> <ol style="list-style-type: none">1. Launch website2. Release tickets3. Open sponsorship <p>Group meeting: 8th November @ City University</p>
<p>December</p> <ol style="list-style-type: none">1. Confirm key note speakers2. Open session submissions <p>Group meeting: 13th December @ City University</p>	<p>January</p> <ol style="list-style-type: none">1. Venue planning<ol style="list-style-type: none">a. Confirm cateringb. Confirm securityc. Organise registrationd. Organise volunteers <p>Group meeting: 10th January @ City University</p>	<p>February</p> <ol style="list-style-type: none">1. Venue preparation2. Close and confirm session submissions <p>Group meeting: 7th February @ City University</p>