Drupal installation and final A_wr-import roadmap

Status: 2009-09-27

Scope: define actions necessary leading up to a working A_wr to Drupal platform

For detailed jobs see below

	Area
	Action
	Responsible
	Deadline
	Remarks

	Drupal platform
	
	
	
	

	
	Install new drupal

Configure modules
	Hosam
	2009-08-01
	completed

	
	Develop GUI/ graphics
	Hosam/

Vonnie


	2009-09-15
	

	
	Develop/test search function
	Hosam
	2009-09-30
	

	
	Install additional modules
	Dieter
	2009-10-15
	

	
	Install local copy of Drupal for testing in office LAN
	Hosam
	2009-10-30


	Configure for nightly mysql-copy later

	
	Update to newest versions of core, modules /themes
	Hosam
	2009-10-30
	

	
	
	
	
	

	Data corrections
	
	
	
	

	
	bible
	
	Finished
	

	
	Books
	
	Finished
	

	
	Countries
	Asif /Sawsan
	???
	

	
	Glossary
	Nevine
	???
	

	
	hadith
	
	Postponed
	(see docs)

	
	organizations
	???
	???
	

	
	(Persons)
	
	
	(**see docs)

	
	Publishers
	???
	???
	

	
	Who
	Sandra
	???
	** see docs

	
	
	
	
	

	Import-programs
	
	
	
	

	
	Create_navigation
	Dieter
	2009-08-01
	finished

	
	Import_users
	Dieter
	2009-08-01
	Beta

	
	Import_articles
	Dieter
	2009-08-30
	Beta

	
	Import_awr_index
	Hosam
	2009-08-03
	completed

	
	Import_taxo
	Dieter
	2009-08-25
	Beta

	
	Create diff_versions
	Dieter
	2009-10-21
	

	User-training
	
	
	
	

	
	Configure system for basic operation
	Hosam
	2009-09-01
	

	
	Develop manual for basic operations (html)
	Hosam
	2009-09-15
	

	
	Train users
	Hosam
	2009-09-20
	

	
	Testing and trouble-shooting
	Dieter
	current
	

	
	
	
	
	

	Import of final data
	
	
	
	

	
	All articles
	Dieter
	Postponed
	Final import will have to take place anew with corrected article data

	
	Data-tables that are ready
	Dieter
	2009-09-30
	

	
	Reorganize existing background content
	??
	
	Proposal is with Kees and Jielis for decision

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Switching domains
	
	
	(2009-10-15)

postponed

see #1
	We will have to find a solution to have the content of both domains present at any time

	
	Prepare internal links for relatice links
	
	See #2
	Solution is module

Path filter

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Work completely with new system
	
	
	2009-11-01
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


General remarks:

Users:

user    password    type 
**************************** 
sub1    2009$sub1    subscriber 
sub2    2009$sub2    subscriber 
sub3    2009$sub3    


On performance:

· Upon accessing the Drupal installation the first time after not using it the cron tasks are executed which will lead to rather lenghty response times. Don’t worry: this is OK !!

· Performance will be greatly improved by switching on caching after final installation is in place

Configuration history:

Pre-Final installation completed by h0sam 2009-07-27

Solved configuration issues in status report

http://h1325326.stratoserver.net/test/arabwestreport.info/?q=admin/reports/status
image import dir configured as follows:

· Created subdir  sites/default/files/images/import 
· Chowned and configured in image import 
You should create at least one image gallery.

Created image gallery default >> shows up on Awr-index which shouldn’t happen

#1: Solution to have all content available all the time

Problem is that the site can’t be fully ready by the time the domains are switched. Thus the change will be always postponed.

Solution:

Old site (with db and all programs) will be fully moved to new site and stay available for certain time.

Content will be moved piece by piece to new system until old system can be detached

Check if this is possible in respect to path names etc.

#2: Problem when moving sites around is that internal links must be relative instead of absolute: solution is installation and configuration of module path filter which turns internal links like “internal:node/33” to <full_website_url>/node/33

Install and turn on module pathfilter, activate for input format filtered_html 

!! N.B. in FCKEditor you must select URL, Protocol:other and then internal:node/33

Detailed Drupal jobs

This is the small but tedious little jobs

Asap = As soon as possible
|| means  parallel = the same way as drupaltest

	Area
	Action
	Responsible
	Deadline
	Remarks

	Drupal prog

and modules

configuration
	
	
	
	

	
	Configure cron –job instead of poormanscron
	Dieter
	Completed

Hosam


	Should run nightly at 

03:00 by cron

calling wget… http://

<site>/cron.php

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	AWR-content

And

Navigation
	
	
	
	

	
	
	
	
	

	
	Configure content

So it shows up correctly in article display
	Dieter
	Asap
	Problems are:

Double <br>



	
	Develop mechanism to show articles in

Correct order
	Dieter
	completed
	Manually execute

SQL-Query like

Below 1)

	
	PDF-conversion

Tool
	Hosam/Dieter
	completed
	Downloaded

TCPDF from sourceforge

	
	Images used in articles need to be copied to new drupal location and renamed

4)
	Hosam
	2009-10-30
	<src img> links still point to original Aw_r

Develop routine to change links

	
	Design view to access AWR-reports by year, week
	Dieter
	2009-10-30
	

	
	Create galleries and importcontent of galleries from old Awr
	Hosam
	2009-11-30
	

	
	
	
	
	

	Transliteration issues
	
	
	           
	

	
	AWR-index does not show translit. Chars correctly
	Hosam
	almost

Completed
	Page.tpl.php

Needs some better code

	
	Article title does not show correct translit.
	Hosam
	completed
	(>>problems with editing )

	
	
	
	
	

	
	
	
	
	

	Taxonomy

vocabularies
	
	
	
	

	
	Configure taxos to show up in left menu
	Dieter
	completed
	

	
	Configure AWR-index so it shows up as hierarchical index
	hosam
	Asap


	

	
	Truncate AWR-index to max. 100 chars
	Hosam
	
	Apply some php code

	
	Find solution for who_I_who
	Dieter
	
	

	
	
	
	
	

	
	
	
	
	

	User-

management
	
	
	
	

	
	Define roles same as in drupaltest
	Dieter
	completed
	

	
	configure users

hosam

nevine  kees and testusers

Sub1..3 || drupaltest
	Hosam
	completed
	Data see above

	
	Configure same profile fields || drupaltest
	Hosam
	Asap
	

	
	Configure module please register || drupaltest in right block.
	Dieter
	completed
	Instructions are very misleading

Could be configured for more 3)

	
	Test import all users (Passwords to be MD5 hashed)
	Hosam
	completed
	!! testing with small number of users

necessary !!

	
	Check user privs access to content:

· Read

· Add comm

· Add forum posting
	Hosam
	20091101
	Configure a page to inform how to comment

	
	
	
	
	

	General UI

(website layout)
	
	
	
	

	
	Copy all blocks || from drupaltest
	Dieter
	completed
	

	
	Design logo, graphics and

Template
	Vonnie

Dieter : configure FTP-access for vonnie
	FTP-acess

Completed

Dieter
	Dieter: copy templates from

2drupaltest

(done)


	
	Develop menu for final UI
	Dieter
	In progress
	Proposal mailed to Jielis and Kees for comment

	
	Setup contact forms
	Dieter
	completed
	2 options:

Website feedback

Subscriptions


	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	UI for editors
	
	
	
	

	
	Write basic help for editors
	Dieter
	V 1.0 completed
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Search and SEO
	
	
	
	

	
	Configure search to show results without extra info
	Dieter
	asap
	

	
	
	
	
	

	
	
	
	
	


Details of detailed drupal-jobs:

1) Tweaking display order of articles in weekly overview:

Reason is because 11 comes after 1 in ascii-order

Run the following sql-query for every a_num from 1 to 9 only

UPDATE menu_links SET weight='-15' WHERE module='book' AND depth=3 AND link_title LIKE '1.%'

This searches for the article number at the beginning of the title and sets the weight =-15 (so it rises to the top)

Important here: weight=’-15’  despite being integer a negative value has to be enclosed in   ‘ ‘ 

2) cron jobs:

configured cron-job to run nightly the following command:

/usr/bin/wget -O - -q -t 1 http : // <site>/cron.php

(unfortunately this does not show up that the cron-job was run correctly ???)

3) block please register configuration

As follows:
manage blocks / please register / configure

Leave everything empty, select plain-text-editor for both windows,

Select anonymous above custom deny list and custom allow list

Add additional thing the person can not do, one per line

4) concerning images there is the problem, that the links to the original images point to <img src=www.arabwestreport.info/awr_images/Photos_articles/.. >

Images are present in 36 articles. Some contain numerous images like the articles on Abu Fana.

Following needs to be done:

· Copy images to final location at ???

· Rename after common scheme   y05w24art21_1.jpg 

· Rewrite all <img src> links to the new location

· This will mainly be manual work to be done by editors thus already learning to handle the new system

· With the new system relative linking should be used only

Single problems and solutions

	Item
	Problem
	Responsible/

deadline
	Remarks/solution

	Article display:
	Items should be inline
	Dieter
	Modify contenttype 3_awr



	
	<p> creates too big white space
	
	Reason is double  </br>

In source data 

>> leave as it is

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	Navigation
	Article navigation per week only shows on right pane, but should also show in centre pane
	
	!! in week 6 / 2006 the icon is an > instead of an o an the naviation is also in the central pane.

Is this an issue of caching or indexing ??

	
	
	
	

	
	
	
	

	
	
	
	

	Editing
	
	
	

	
	If you edit an article the lower parts below the “private” check-box are missing / not accessible
	
	Solved:

Seems to be template isssue due to additional code Hosam added.

Only keep from Hosam:

block.tpl.php 

node.tpl.php

not page.tpl.php

	
	Add transliterated chars to FCK-editor
	Hosam

2009-10-15
	

	Import-programs
	
	
	

	
	Articles_import

Deal with diff-versions of articles  see 1) below
	
	

	
	Media_watch and quality to be incorporated into 3awr and imported see 2) below
	Dieter

Incorporated into 3_awr

20090918
	Possibly the import-program needs to be amended to import this too

	
	Publishers table needs special “treatment” because of press reviews
	
	Truncate all pressreviews to the first publishername + et. al.

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


Single problems solutions-details:

To allow an easy catching up to the present version the articles_import program must be able to deal with diff-versions of articles-table too.

1) How to create diff-versions of articles and import later on:

· execute stored procedure  exp_articles_by_year_week Which does like the following: SELECT * FROM articles WHERE ayear=2009 AND aweek BETWEEN 29 AND 31   

· Use the export button UNDER the display to export ONLY these articles into SQL-dump as articles_week_27_to week_31

· Export article_persons and persons in their up to date versions

· Upload as articles, persons and article_persons

· Run import program as before with logging starting at start=0 and round=0

2) How to integrate media_watch and quality into content_type 3awr:

· create two new fields type integer , select list with predefined values for media_watch and quality

· import tables artcile_media_class and articles_quality into DB

· Then run the following SQL once for each value and field: 
(Beware runtime !! Use LIMIT )  UPDATE content_type_3awr,articles_quality SET content_type_3awr.field_3_article_quality_value=1 WHERE (articles_quality.quality_id=1 AND articles_quality.article_id=content_type_3awr.field_3_article_id)

· For media-watch values from 1 to 9 (23) , for quality  values 1-5

· !! Beware: media-watch-values range from 1 to 23 and the values are varchar(11) in table artciles_media_class and not int(11) as in table media_class !! (table renamed  awr_articles_media_class)

· possibly also use: UPDATE content_type_3awr,_awr_articles_media_class SET content_type_3awr.field_3_article_media_watch_value=3 WHERE (_awr_articles_media_class.media_class_id=3 AND _awr_articles_media_class.article_id=content_type_3awr.field_3_article_id_value AND content_type_3awr.field_3_article_id_value BETWEEN 1 AND 5000)  

Status of data concerning 2): imported until article_id=22904 (of 2009-10-04)

· articles_media_class: imported 1 to 23

· articles_quality: values > 5 mapped to lower values imported 1 to 5

· articles_quality values can be linked to href=”?q=node/23399” which explains the evaluation criteria

Jobs for Phase 2

The following are jobs to be carried out as soon as the basic system is working 

	Item
	Problem
	Remarks/solution

	Install and configure Paypal-module
	
	

	
	
	

	Replace article-date by publishing date
	Publishing date is in format string and has to be converted to internal Drupal timestamp format which is ???
	

	Replace classification in full-text by abbreviation like in old AWR
	How to include this in third value ??
	

	Add publishing week like in old AWR
	We will not import 

Article_p_date and

Article_p_week

Because these can easily be produced by a php-program 
	Low priority

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


Drupal final installation

Details of final installation

Modifications of original setup

To bypass the transliteration problem with the titles the following patches were applied:

/themes/garland/

Node.tpl

Page.tpl

Comment.tpl

Code was added to change htmlentities

<?Php print htmlspecialchars_decode($content) ?>

and

